SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:05PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 832 Const Calendar Day: 358 Date: 28-May-2013 Tuesday
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:10 AM. Crews had to work on Electro Slag
Weld repairs , work on the facade at 47 meters , & work on the temporary piles . They started at 7:15 AM.

Mike , Don , Kit , Ma , & Reggie had to work on the Electro Slag Weld repairs between 3 & 13 meters .
& they had to work on the top of the diaphragm at 13 meters .

Mike had to work joint L . Face A . He had to grind , clean , heat , & weld .

Ma had to work on the joint Q . Face A . He had to grind the previously completed weld .& he had to
work with Kit on the hand rails on the top of the diaphragm .

Reggie had to work on the joint N . Face A . Reggie had to excavate & prepare the weld for Donald . &
he had to work with the QA & QC .

Donald had to prepare his tools , equipments , reroute the power & gas lines to work on joint N . Face A
. & he had to work with Reggie on the same joint .

Kit had to work on the top of the diaphragm at 13 meters . He had to weld base pipes for the hand rails
on the East & West sides of the diaphragm .

Joe , William , Andrew , Bernie , & Jessie were on the site . They had to UT , MT the welds , & work
with the welders . Check Joe 's report for the welders detailed activities .

Richard , Jacob , Mathew , Pablo had to work on the top plates on the facade at 47 meters . Crews had
to prepare their tools , equipments. Reroute the air lines . They started at 7:15 AM. Crews were done at
7:50 AM.

After that , crews had to install the remaining bolts on the West & South facades . snug , mark 1/2 turn ,
& tension the bolts . They started at 8:00 AM. Crews had to tension some of the bolts from the heads . He
bolts interfere with the stiffeners . Crews ran out of 180 mm. bolts on the West & North facades .

In addition to that , crews had to work on the barricade brackets at 47 meters . Crews had to lay out for
the brackets & drill the holes . Crews were done at 5:00 PM. They had to wrap up their tools & equipments.
Crews left at 5:10 PM.

Richard Y, Carl , Jorge , Paul , & Richard H had to work on the temporary pile s. Crews continues to
chip the grout pads under the over cross beams on the East side . chip around the 76 mm. rods , & cut the
rods 75 mm. below the top of the concrete .
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In addition to that , crews had to work on house keeping . They had to remove the debris , store in the
skip box , & fly the box out of the site . Crews were done at 5;00 PM. They left at 5:10 PM.

The Divers barge was mobilized to the site at 10:45 AM. David Greene , Keith Hood , , Mark Gridlstone
, Merrie Collins , & Patrick Dadson had to work on the South piles . Crews had to remove the mud around
the pile . They had to airlift around the piles in order to cut the pile 1.0 mete below the mud line . They had
to prepare their tools , gears , connect the air lines , & lower the air lift pipe to the bottom of the bay . They
started at 11:30 AM.

Patrick was the 1st diver to go into the water at 12:00 PM. He came out at 1:30 PM. Keith was the 2nd
diver to go into the water at 1:45 PM. He came out at 3:00 PM.

Froylan & Jose had to work on the access from the deck to the platform at 53 meters . Crews had to
prepare their tools , equipments , reroute the power line , & bring materials to the site . They started at 8:15
AM. They were done at 9:00 AM.

They started to build the access at 9:15 AM. Crews were done at 3:00 PM. They had to wrap up their
tools , equipments, & pull the excess materials out of the site . They were done at 3:40 PM. Crews left at
3:45 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
WEST DIVING SERVICES

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
C&W DIVING
04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Piledriver JNM RICHARD HUEBERT 8.00 2.00 0.00 10.00 D
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Piledriver APP JORGE LOPEZ 8.00 2.00 0.00 10.00 D
Piledriver FOR KARL NISLEY 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Piledriver APP RICHARD YAMBAO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 7.00 0.00 0.00 7.00 D
Operator JNM NEIL CALDWELL 8.00 2.00 0.00 10.00 D
Ironworker APP MAN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 7.00 0.00 0.00 7.00 D
Piledriver JNM PAUL CARROLL 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
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2294 WELDER, 600 AMP No
800 200 000 000 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
800 200 000 0.0 []

Trge i
‘h/i ddrRptbyBiditem Page 3 of 3



